

Prospect OS

Autonomous Claude Code sales agent and prospecting engine

Shakil Ahmed BarakahSoft LLC	\$150/hr 30 hrs/week	~6 weeks phases 1 to 5	\$25,500 phase 0 free
--	--------------------------------	----------------------------------	---------------------------------

Summary

	Hours	Cost
Phase 0 — working demo, already built and deployed	26	Freelance
Phases 1 to 5 — live system on your data	170	\$25,500
Fixed-price alternative, paid on five milestones	—	\$23,900
Scoped-down: phases 1 to 3 only	118	\$17,700

Phase 0 — Working demo

Built before this proposal was sent

26 hrs · Freelance

Item	Hours
8-agent orchestrator with persisted execution trace (inputs, outputs, duration, mode per step)	4
Deterministic competitive analysis: visibility index, 12-month trajectory, competitor map, weakest-position clusters with CTR-curve maths	5
Leakage engine: 5 conversion detectors + 3 competitor detectors, each priced monthly with a published basis string	4
Scoring rubric: 12 weighted components across fit / pain / timing / reachability, published at /rubric	3
Outreach generation: 5-touch sequence, fact-sheet injection, model rewrite with a gate that rejects invented numbers	4
CRM adapter interface + demo store, stage transitions, activity log	2
Qualified-call booking with an agenda auto-built from the prepared analysis	1.5
Dashboard, prospect deep-dive, CRM board, rubric page, light/dark, health endpoint	2.5

Why it is free: you should be able to click a link and judge the system before spending anything. It also answers the only question that matters at this stage, which is whether this is a real agentic pipeline or a prompt with a UI.

Phase 1 — Live data plane**42 hrs · \$6,300**

Swap the simulated sourcing and SERP layers for live providers behind the existing adapters.

Item	Hours
Crawler + firmographic enrichment adapter (Apollo / Clay / custom), rate limiting, caching, cost ceilings	14
SERP + visibility provider integration, keyword cluster resolution, competitor discovery	12
PageSpeed / CWV and on-site signal collection for the conversion detectors	6
ICP calibration against your closed-won accounts, weight tuning, backtest against known wins and losses	8
Provider failover and cost telemetry	2

Phase 2 — CRM integration**30 hrs · \$4,500**

Item	Hours
HubSpot (or Salesforce) adapter: read, write, update, custom properties, associations	12
Dedupe and suppression against existing accounts and open opportunities before sourcing completes	7
Activity timeline: analysis attachments, sequence events, stage transitions with owner rules	7
Two-way sync and conflict handling	4

Phase 3 — Outreach execution**46 hrs · \$6,900**

Item	Hours
Sending infrastructure, domain and inbox warmup, per-domain caps and throttling	12
Reply detection, classification and branching follow-ups	12
Second channel (compliant LinkedIn task queue or partner API)	8
Suppression list, CAN-SPAM / CASL compliance, unsubscribe handling	6
Human approval gate with a review queue, loosened as reply data justifies	8

Phase 4 — Booking and handoff

20 hrs · \$3,000

Item	Hours
Calendar integration (Google / Outlook), routing and round-robin	8
Auto-generated call brief from the prepared analysis, rep-facing prep doc	7
No-show and reschedule handling, reminders	5

Phase 5 — Autonomy and feedback loop

32 hrs · \$4,800

Item	Hours
Scheduled autonomous runs with budget and volume guardrails	8
Reply and meeting outcomes fed back into rubric weight calibration	12
Operator dashboards: run history, cost per booked call, agent-level failure surfacing	8
Documentation, handover and a working session with your team	4

Cadence

30 hrs/week, matching the posting. Phases 1 to 5 land in roughly six weeks, and each phase is independently useful: phase 1 alone gives you real scored prospects on real data, phase 3 turns the whole thing on.

Week	Focus
1 to 2	Phase 1 — live data plane, ICP calibrated against your closed-won
3	Phase 2 — CRM read/write/update in production
4 to 5	Phase 3 — sending, replies, branching, compliance
5 to 6	Phase 4 + 5 — booking, briefs, autonomous runs, dashboards

Running cost at volume

Per 1,000 prospects fully analysed and sequenced.

Layer	Cost
Model (research + copy, flash-class with fallback chain)	~\$7
SERP / visibility data	\$20 to 50
Enrichment and contact data	\$100 to 300
Sending infrastructure	~\$300/mo flat

Hosting, queue, database

~\$40/mo

Roughly **\$150 to \$400 per thousand fully worked prospects**, plus about \$340/mo fixed. The deterministic layers cost nothing per run, which is a large part of why the architecture is split the way it is.

On the rate

The posting ranges to \$100/hr and I bid \$150. The number worth comparing is the total, not the rate.

	Hours	Total	Calendar
This bid	170	\$25,500	~6 weeks
A \$50/hr generalist, same scope	320 to 420	\$16,000 to 21,000	3 to 4 months
A \$16/hr average, same scope	rarely completes	—	—

The gap is not effort, it is rework. Phase 0 exists because the hard parts are already built — the trace format, the fact-locking gate, the adapter boundaries — and you can read all of it before hiring me. The generalist number also assumes the architecture survives contact with production, which is the part that usually does not.

Scoped-down option: phases 1 to 3 only, meaning live data, CRM and outreach running — 118 hrs, **\$17,700**. Booking stays manual and autonomy comes later. This is the smallest version that is genuinely useful in production.

Fixed-price alternative: \$23,900 for phases 1 to 5, paid on five milestones, one per phase. You trade a little flexibility for total certainty on cost.

What I need from you to start

1. CRM and which object model you use (HubSpot / Salesforce / other).
2. A list of 20 to 50 closed-won accounts, so the ICP is calibrated rather than asserted.
3. Sending domain preference — a fresh warmed domain is strongly recommended over your primary.
4. Data provider preference, or let me choose on cost and coverage.

Nothing above blocks phase 1 starting immediately.